CONTI D C20142

PCN: 20142-BI D

CONTRACT DESCRI PTI ON:

SH 133 MCCLURE PASS SLI P

PRQIECT NO

NAME OF ROAD:
PRQIECT COUNTI ES:

CONTRACTOR:

ANDERSON DRI LLI NG, | NC.

5775 Eudora Street

Commerce City

CURRENT PRQIECT AM:
AWARD PRQJECT AM:
PERCENT COWPLETE:
FUNDS AVAI LABLE:

TOTAL CLAI MS:

COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 10/ 2019

ESTI MATE SUMVARY 08: 26: 58
ESTI MATE NO 0006 FI NL SPEC YR: 2005
COFRS REPORTI NG CATEGORY: 3 FACS REF NO
TIME CHARGED: 98.5 DAYS TINE ALLOW 100 WORK DAYS
PERCENT TIME:  98.50 ORI G TIME ALLOW 100 WORK DAYS
C133A- 042
SH 133 MCCLURE PASS SLI P
GUNNI SON, REGI ON 3
PAY PERI OD ENDI NG 05/10/ 2019 DATE TI ME STARTED 05/21/2018
DATE LET 11/ 16/ 2017 DATE WORK BEGAN 05/21/ 2018
DATE AWARDED 12/ 06/ 2017 DATE TI ME STOPPED 10/26/2018
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED 10/ 26/ 2018
CO 80022 (303) 321- 6680 DATE NOTI CE TO PROCEED 05/21/2018
CURRENT TOTAL THI' S ESTI MATE
$ 1, 246, 972. 88 PARTI Cl PATI NG $ 23,500. 00 $ 0. 00
$ 1,327,746.00 NON- PARTI CI PATI NG 1,223, 472. 88 0.00
100. 00% TOTAL EARNI NGS 1, 246, 972. 88 0.00
$ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 246, 972. 88 0.00
$ 0. 00 RETAI NAGE 0. 00 19, 916. 19
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1, 246, 972. 88 19, 916. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 246, 972. 88 19, 916. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 19, 916. 19

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20142-BID ESTI MATE RUN 05/ 10/ 2019
PRQJECT: C133A- 042 ESTI MATE NO 0006 08: 26: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 8. 000 8. 000
EACH 0. 000 0. 00
30. 00000 8. 000 240. 00
0010 202-00810 Renoval of Ground Sign 7.000 7.000
EACH 0. 000 0. 00
100. 00000 7.000 700. 00
0015 202-01000 Renoval of Fence 252. 000 252. 000
LF 0. 000 0. 00
20. 00000 252.000 5, 040. 00
0020 203-00010  Uncl assified Excavation (Conplete In Place) 930. 000 930. 000
cY 0. 000 0. 00
68. 00000 930. 000 63, 240. 00
0025 203-01510  Backhoe 12. 000 12. 000
HOUR 0. 000 0. 00
160. 00000 12. 000 1, 920. 00
0030 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0.00
0035 203-01582  Truck (Dunp) 10. 000 10. 000
HOUR 0. 000 0. 00
135. 00000 10. 000 1, 350. 00
0040 203-01590 Front End Loader (Rubber Tire) 10. 000 10. 000
HOUR 0. 000 0. 00
175. 00000 10. 000 1, 750. 00
0045 203-01597  Potholing 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0050 206-01750 Shori ng 1. 000 1. 000
LS 0. 000 0. 00
70, 000. 00000 1.000 70, 000. 00
0055 208-00002 Erosi on Log Type 1 (12 Inch) 401. 000 401. 000
LF 0. 000 0. 00

6. 00000 401. 000 2,406. 00



CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20142-BI D ESTI MATE RUN 05/ 10/ 2019
PRQIECT C133A- 042 ESTI MATE NO 0006 08: 26: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0060 208-00035  Aggregate Bag 134. 000 134. 000
LF 0. 000 0. 00
8. 00000 134. 000 1, 072. 00
0065 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0070 208-00103 Renoval and Di sposal of Sedinent 8. 000 8. 000
HOUR 0. 000 0. 00
75. 00000 8. 000 600. 00
0075 208-00105 Renoval and Disposal of Sedinent 4. 000 4. 000
HOUR 0. 000 0. 00
160. 00000 4.000 640. 00
0080 208-00207  Erosion Control Managenent 13. 000 13. 000
DAY 0. 000 0. 00
290. 00000 13. 000 3,770.00
0085 212-00006 Seedi ng (Native) 0. 600 0. 600
ACRE 0. 000 0. 00
2,070. 00000 0. 600 1,242.00
0090 212-00032 Soi | Condi tioning 0. 600 0. 600
ACRE 0. 000 0. 00
5, 200. 00000 0. 600 3,120. 00
0095 213-00012 Spray-on Mil ch Bl anket 0. 600 0. 600
ACRE 0. 000 0. 00
4, 200. 00000 0. 600 2,520.00
0100 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 496. 000 1, 496. 000
Cl ass
Sy 0. 000 0. 00
5. 00000 1, 496. 000 7,480. 00
0105 216-00302 Turf Reinforcenent Mat (Cl ass 2) 0. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0.00
0110 240-00001 WIdlife Biologist 2.000 2.000
DAY 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00



CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20142-BI D ESTI MATE RUN 05/ 10/ 2019
PRQJECT: C133A-042 ESTI MATE NO 0006 08: 26: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 304-06000 Aggregate Base Course (C ass 6) 655. 510 655. 510
TON 0. 000 0. 00
38. 00000 655. 510 24,909. 38
0120 304-07005 Aggregat e Base Course (Cass 7) 39. 000 39. 000
cY 0. 000 0. 00
71.00000 39. 000 2,769. 00
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0130 403-34701 Hot M x Asphalt (Gading SX) (75) 329.170 329.170
TON 0. 000 0. 00
300. 00000 329. 170 98, 751. 00
0135 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 20. 410 20. 410
TON 0. 000 0. 00
500. 00000 20. 410 10, 205. 00
0140 411-10255 Emul si fied Asphalt (Slow Setting) 45. 000 45. 000
GAL 0. 000 0. 00
18. 00000 45. 000 810. 00
0145 411-10300 Enul sified Asphalt (Prime Coat) 0. 000 0. 000
GAL 0. 000 0. 00
18. 00000 0. 000 0. 00
0150 607-00010 Corner and Line Brace Post 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0155 607-01000 Fence Barbed Wre with Metal Posts 278. 000 278. 000
LF 0. 000 0. 00
20. 00000 278. 000 5, 560. 00
0160 607-11525 Fence (Plastic) 300. 000 300. 000
LF 0. 000 0. 00
5. 00000 300. 000 1, 500. 00
0165 612-00001 Del i neator (Type I) 34. 000 34. 000
EACH 0. 000 0. 00

26. 00000 34.000 884. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

612-00003

614- 00011

614-01585

614- 01588

625- 00000

626- 00000

626-01103

627- 00001

627-00008

630- 00000

630- 00007

ROADWAY

C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON
20142-BI D
C133A- 042 ESTI MATE NO 0006
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Del i neator (Type I11) 0. 000
EACH
30. 00000
Sign Panel (Cass I) 97. 000
SF
20. 00000
Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 106. 000
LF
18. 00000
Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 11. 000
EACH
260. 00000
Construction Surveying 1. 000
LS
12, 000. 00000
Mobi I i zati on 1.000
LS

100, 000. 00000

Public Information Services (Tier I11) 1.000
LS

7,500. 00000

Pavenent Marking Paint 0. 000
GAL

100. 00000

Modi fied Epoxy Pavenment Marking 6. 000
GAL

100. 00000

Fl aggi ng 1, 058. 250

HOUR

30. 00000

Traffic Control Inspection 69. 000
DAY

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

97. 000
0. 000
97. 000

106. 000
0. 000
106. 000

11. 000
0. 000
11.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

1, 058. 250
0. 000
1, 058. 250

69. 000
0. 000
69. 000

Page 5

ESTI MATE RUN 05/ 10/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 26: 58

AMOUNT

1,940

1,908

2, 860

12, 000

100, 000

7,500

600

31,747

10, 350

.00

00

00

00

00

00

00

.00

00

50

00



CONTI D

CAT NO0200

0225 630-00012

ROADWAY

C20142
20142-BI D
C133A-042
| TEM
DESCRI PTI ON
Traffic Control Managenent

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

630- 80341

630- 80342

630- 80344

630- 80355

630- 80360

630- 80363

630- 80364

630- 80370

630- 80380

630- 80430

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

Si ze A)

Si ze B)

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zing Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

Traffic Cone

Runbl e Strip (Portable)

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
89. 000
DAY
900. 00000
2.000
EACH
90. 00000
32.000
EACH
90. 00000
64. 000
SF
35. 00000
2.000
EACH
4, 000. 00000
10. 000
EACH
44. 00000
2.000
EACH
66. 00000
14. 000
EACH
66. 00000
384. 000
LF
100. 00000
40. 000
EACH
8. 00000
12. 000
EACH

550. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

89. 000

32.
. 000
32.

64

10.

14

384
. 000
384

40.

12.
. 000
12.

. 000
89.

000

. 000
. 000
. 000

000

000

000

. 000
64

000

. 000
. 000
. 000

000

. 000
10.

000

. 000
. 000
. 000

000

. 000
14

000

000

000

000

. 000
40.

000

000

000

Page 6

ESTI MATE RUN 05/ 10/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 26: 58

AMOUNT

80, 100

180.

2,880

2,240

8, 000

440.

132.

924.

38, 400

320.

6, 600

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20142-BI D ESTI MATE RUN 05/ 10/ 2019
PRQJECT: C133A-042 ESTI MATE NO 0006 08: 26: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-85010 I mpact Attenuator (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4,000. 00
0285 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70034 F/ A Work Zone Intrusion Al arm System 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70595 F/ A DRB On-Demand Conmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 900-00005 Added Item (Day)/ (S) / Work Zone Intrusion Alarm 0. 000 0. 000
System
DAY 0. 000 0. 00
311. 00000 0. 000 0. 00
0405 900-00005 Added Item (Day)/ Work Zone Intrusion Al arm System 31. 000 31. 000
DAY 0. 000 0. 00
311. 00000 31. 000 9, 641. 00
CAT 0200 CURRENT AMT $ 640, 740.88 $ 0.00% 640, 740. 88

CAT NO0O300 WALL-H-07-A

0310 206-00100 Structure Backfill (Cass 1) 0. 000 0. 000
cY 0. 000 0.00
70. 00000 0. 000 0. 00
0315 206-00510 Filter Material (Class A) 28. 000 28. 000
cY 0. 000 0. 00

32. 00000 28. 000 896. 00



CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20142-BI D ESTI MATE RUN 05/ 10/ 2019
PRQJECT: C133A-042 ESTI MATE NO 0006 08: 26: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 WALL-H-07-A

0320 503-00030 Drilled Caisson (30 Inch) 0. 000 0. 000
LF 0. 000 0.00
300. 00000 0. 000 0.00
0325 504-04440 Faci ng (Special) (Pre-Cast Concrete Laggi ng) 0. 000 0. 000
SF 0. 000 0.00
55. 00000 0. 000 0.00
0330 601-03050 Concrete Class D (Wall) 0. 000 0. 000
cY 0. 000 0.00
1, 200. 00000 0. 000 0.00
0335 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 0. 000 0. 000
LB 0. 000 0.00
2.00000 0. 000 0.00
0340 618-08900 Ground Anchor 1, 100. 000 1, 100. 000
LF 0. 000 0.00
75. 00000 1, 100. 000 82, 500. 00
0360 206- 00100 Str Bkfl (CL 1) (Special) 495. 000 495. 000
cY 0. 000 0.00
70. 00000 495. 000 34, 650. 00
0365 503- 00030 Drilled Caisson (30 In) (Special) 1, 155. 000 1, 155. 000
LF 0. 000 0.00
300. 00000 1, 155. 000 346, 500. 00
0370 504-04440 Faci ng (Special) (Special) 307. 000 307. 000
SF 0. 000 0.00
55. 00000 307. 000 16, 885. 00
0375 601- 03050 Conc CL D (Wall) (Special) 38. 000 38. 000
cY 0. 000 0.00
2,187. 36840 38. 000 83, 120. 00
0380 602- 00020 Rei nf Steel (Epoxy) (Special) 3, 870. 000 3, 870. 000
LB 0. 000 0.00
2.00000 3, 870. 000 7, 740. 00
0385 206- 00000 Str Excav 49. 000 49. 000
cY 0. 000 0.00

41. 00000 49. 000 2,009. 00



CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20142-BI D ESTI MATE RUN 05/ 10/ 2019
PRQJECT: C133A-042 ESTI MATE NO 0006 08: 26: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 WALL-H-07-A

0390 506-00209 Riprap (9 In) 32. 000 32. 000
cy 0. 000 0. 00
263. 50000 32. 000 8, 432. 00
CAT 0300 CURRENT AMI $  582,732.00$ 0.00% 582,732.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0345 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0350 620-00011 Field Laboratory (O ass 1) 0. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0355 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0395 620-00011 Field Lab (CL 1) 0. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0410 620-00011 Field Lab (CL 1) 1. 000 1. 000
EACH 0. 000 0. 00
7, 500. 00000 1. 000 7, 500. 00
CAT 0400 CURRENT AMT $ 23,500.00 % 0.00% 23, 500. 00

PROJECT TOTAL CURRENT AMI $ 1,246,972.88% 0.00$ 1, 246,972.88



